OLDWAY MANSION

INDICATIVE PROGRAMME

Week Commencing	11 Feb	18 Feb	25 Feb	04 Mar	11 Mar	18 Mar	25 Mar	01 Apr	08 Apr	15 Apr	22 Apr	29 Apr	06 May	13 May	20 May	27 May	03 Jun	10 Jun	17 Jun	24 Jun	01 Jul	80 Jul	15 Jul	22 Jul	29 Jul
Week Number	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
MAJOR TASKS																									
01 GOVERNANCE Registration of CIO - submission Initial development of CIO capacity and structure Mobilisation of CIO for development project Constitution of Friends of Oldway Development of Friends capacity and membership																									
Formal registration received (estimate)																									
04 CAPITAL SCHEME DEVELOPMENT Reprofiling of identified emergency repairs Detailing of Management and Maintenance Plan Repackaging and phasing of capital scheme Retesting of business plan against phasing options Testing of phasing options with CIO and Council Agreement on reprofiled scheme																									
03 FUNDING STRATEGY Assessment of impact of new HLF strategic framework Agreed funding strategy for revised capital project Initial approaches to HLF and funders including EOI Development of funding prospectus and horizon scan of funding opportunities					_					_															
04 STAKEHOLDER ENGAGEMENT Development of Stakeholder Engagement Plan Planning for Oldway Open Day Ongoing stakeholder engagement and support																									