

Outline Time-line for Designation of Soft Tissue Sarcoma Service in the South West (post initial public & patient engagement)

| Designation service component | Sep-09 | Oct-09 | Nov-09 | Dec-09 | Jan-10 | Feb-10 | Mar-10 | Apr-10 | May-10 |
|--|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| Procurement: | | | | | | | | | |
| Advertise service: Supply2Health | █ | | | | | | | | |
| Expressions of interest received | █ | █ | | | | | | | |
| PQQ to be sent out | █ | █ | | | | | | | |
| Receipt of PQQs | █ | █ | | | | | | | |
| SCG assessment of PQQs | | █ | █ | | | | | | |
| Set panel dates | | █ | █ | | | | | | |
| ITN to be sent out | | █ | █ | | | | | | |
| Receipt of ITNs | | | █ | █ | | | | | |
| Panel assessment of ITNs | | | | █ | | | | | |
| Identification of criteria for provider visits | | | | █ | | | | | |
| Panel and Provider meetings | | | | | █ | | | | |
| Panel and Provider visits | | | | | █ | █ | | | |
| End stage dialogue | | | | | | █ | | | |
| Final assessment panel meeting (if required) | | | | | | █ | | | |
| Contract awards | | | | | | | █ | | |
| Service delivery | | | | | | | | → | |
| Engagement: | | | | | | | | | |
| Stage 1: Service Development Briefing to PCTs | █ | | | | | | | | |
| Stage 1: Service Development Briefing to OSCs | █ | █ | █ | | | | | | |
| Stage 2: Designation Report to Cancer Networks and SHA | | | | | | █ | | | |
| Stage 2: Designation Report to PCTs | | | | | | | █ | | |
| Stage 2: Designation Report to OSCs | | | | | | | | █ | |
| Full Designation Report to SCG | | | | | | | | | █ |