

## Appendix 1

### Street Lighting Infrastructure Action Plan

Action	Delivery Team	Target Date
Transfer appropriate non-highway street lighting assets into the existing street lighting contract (SSE Contracting Ltd) managed by SWISCo	Torbay Council's Heads of Service & SWISCo's Highways Asset Management Team	December 2021
Continue to change 'part night' lamps to newer 'all night' LED lamps as units fail or following reports of crime increases in a particular area.	SWISCo's Highways Asset Management Team	Ongoing and subject to funding
Identify a capital investment programme to replace lamp columns that have exceeded their design life expectancy of 25 years.	SWISCo's Highways Asset Management Team and the Capital & Growth Board	December 2021
Identify and replace the 'on-line' street lighting reporting tool	SWISCo's Highways Asset Management Team & Torbay Council's Web Team	December 2021
Commission the Highway Street Lighting contractor (SSE Contracting Ltd) to carry out regular night scouting inspections of lighting in Parks and Gardens	Head of Parks and Green Infrastructure at SWISCo	September 2021
Commission the Highway Street Lighting contractor (SSE Contracting Ltd) to carry out regular night scouting inspections of lighting on promenades and on the harbour estate	Head of Tor Bay Harbour Authority and Beach Services	December 2021
Install 18 new lanterns at Youngs Park, Goodrington.	Head of Parks and Green Infrastructure at SWISCo	August 2021
Complete street lighting repairs on Eastern Esplanade, Torwood Gardens and the tunnel in Victoria Park	Head of Parks and Green Infrastructure at SWISCo	August 2021
Complete repairs to the street lighting and illuminations on Preston seafront. SSE Contracting Ltd, Havills and Western Power are all involved to resolve the faults.	Head of Parks and Green Infrastructure at SWISCo	ASAP