



Commissioning personalisation work stream plan to year end 2011

Outcome: Commissioning shapes a free market, moving away from traditional block contracts towards a plurality of new quality services commissioned in response customer choice

March	April	May	June	July	August	September	October	November/ Dec
<p>Start work with care providers to influence their services and ensure they meet personal budget holder needs</p> <p></p> <p>(Mechanism to capture and feed unmet need to commissioning must be in place)</p>	<p>Care Trust Board decides to develop a free market through the implementation of framework contracts and the Any Willing Provider process</p> <p></p> <p>(lack of services and providers to choose will undermine the transformation)</p>	<p>Develop framework contracts to allow council to select several service providers based on their ability to deliver against specific quality and delivery standards</p>	<p>Recommend the necessary investment in Assistive Technology to the Care Trust Board</p>					
	<p>Develop specifications which inform the criteria for Any Willing Provider (must include review periods aligned to outcomes)</p>	<p>Care Trust gives notice on block providers</p>	<p>Care Trust Board decides whether to invest recommended amount in Assistive Technology</p>					

KEY: Care Trust Board key decision



Risk area



Programme milestone

