

PIs/Projects 2011/12

Quarterly report for 2011/12, AY2010/11 and 2011

No headings

Filtered by Service: Tor Bay Harbour Authority

Filtered by Flag:Include: Tor Bay Harbour Authority

Key to Performance Status:

Projects: No Data available Milestone Missed On Hold On Target Well Behind Target Behind Target Ahead of Target Well Ahead of Target Completed Terminated

Performance Indicators: No Data Well Below Target Below Target On Target Above Target Well Above Target

Key to +/- Column:

+ Higher figures are better - Lower figures are better OFF Direction cannot be determined

PIs/Projects 2011/12

Performance Indicators										
Status	Code	Title	+/-	Prev Year End	Annual Target	Q1 Act	Q2 Act	Q3 Act	Q4 Act	Actual to Date
On Target	TDAMS01	<u>TDAMS01 Harbour estate lettings occupancy</u>	+	95.80%	100.00%	95.80%	95.80%			95.80% (2/4)
On Target	TDAMS04	<u>TDAMS04 Navigation Lights availability</u>	+	99.35%	100.00%	98.92%	98.64%			98.64% (2/4)
Well Above Target	TDAMS07	<u>TDAMS07 Brixham Harbour Fish Tolls</u>	+	£556,620.29	£474,000.00	£155,394.39	£310,661.18			£310,661.18 (2/4)
Data not due	TDAMS08	<u>TDAMS08 Harbour Users Survey</u>	+	82%	85.0%	n/a	n/a	n/a		n/a
Data not due	TDAMS09	<u>To monitor and support staff through induction and appraisal reviews</u>	+	100%	100%	n/a	n/a	n/a		n/a

Printed by: James Bennett ext 7022

SPAR.net

Print Date: Wednesday, November 30, 2011 15:47

PIs/Projects 2011/12										
Performance Indicators										
Status	Code	Title	+/-	Prev Year End	Annual Target	Q1 Act	Q2 Act	Q3 Act	Q4 Act	Actual to Date
On Target	THARB02	<u>Help provide appropriate sea and flood defences</u>	+	Yes	Yes	n/a	n/a	n/a	Yes	Yes
On Target	THARB04	<u>To assist in the collection of spatial mapping data</u>	+	Yes	Yes	n/a	n/a	n/a	Yes	Yes
Data not entered	THARB08	<u>To Produce and Review a Risk Register for the Business Unit</u>	+	Yes	Yes	n/a	n/a	n/a		
Data not due	THARB09	<u>To produce, promote and reprint the Tor Bay Harbour Guide</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
On Target	THARB11	<u>Reduce the number of reportable accidents including (RIDDOR)</u>	-	3	6	1	3			3 (2/4)
On Target	THARB13	<u>Maintain the bilateral agreement with the UK Hydrographic Office</u>	+	Yes	Yes	n/a	n/a	n/a	Yes	Yes
On Target	THARB16	<u>To Provide Visitor Moorings</u>	+	Yes	Yes	n/a	n/a	n/a	Yes	Yes
Data not due	THARB17	<u>Implement the safety management improvement plan</u>	+	95%	95%	n/a	n/a	n/a		n/a
Data not due	THARB21	<u>Test and Review a Business Continuity Plan for the Business Unit</u>	+	No	Yes	n/a	n/a	n/a		n/a
Well Above Target	THARB23	<u>To Reduce Staff Absence</u>	-	2.42%	2.50%	1.19%	0.97%			1.06% (7/12)
Data not due	THARB25	<u>To keep existing businesses and attract new activities</u>	+	Yes	Yes	n/a	n/a	n/a		n/a
Printed by: James Bennett ext 7022 SPAR.net Print Date: Wednesday, November 30, 2011 15:47										

PIs/Projects 2011/12										
Performance Indicators										
Status	Code	Title	+/-	Prev Year End	Annual Target	Q1 Act	Q2 Act	Q3 Act	Q4 Act	Actual to Date
Above Target	THARB26	<u>% Variation on Budgeted Income - Tor Bay Harbour Authority</u>	+	5.10%	0.00%	0.74%	2.60%			2.60% (2/4)
Below Target	THARB27	<u>% Variation on Budgeted Expenditure - Tor Bay Harbour Authority</u>	-	-1.20%	0.00%	1.70%	3.40%			3.40% (2/4)
On Target	THARB28	<u>Undertake routine maintenance of harbour infrastructure</u>	+	n/a	Yes	Yes	Yes			Yes (2/4)
On Target	THARB29	<u>Issue local Notices to Mariners and enforce Harbour Byelaws</u>	+	n/a	Yes	Yes	Yes			Yes (7/12)
Data not due	THARB31	<u>Safety Management System audit completed and improvement plan agreed</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB32	<u>Review and exercise the Tor Bay Harbour Emergency Response Plan</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB33	<u>Review the delegated powers of the Executive Head of Tor Bay Harbour Authority</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB34	<u>Review of existing harbour powers</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Below Target	THARB35	<u>Refresh the Tor Bay Harbour Website</u>	+	n/a	Yes	No	No			No (7/12)
On Target	THARB37	<u>Continue Benchmarking through relevant trade and professional associations</u>	+	n/a	Yes	Yes	Yes			Yes (2/4)
Data not	THARB39	<u>Complete Equality Impact Assessments</u>	+	n/a	Yes	n/a	n/a	n/a		n/a

Printed by: James Bennett ext 7022

SPAR.net

Print Date: Wednesday, November 30, 2011 15:47

PIs/Projects 2011/12										
Performance Indicators										
Status	Code	Title	+/-	Prev Year End	Annual Target	Q1 Act	Q2 Act	Q3 Act	Q4 Act	Actual to Date
due										
Data not due	THARB40	<u>Implement Equality Impact Assessment Improvement Plans</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB42	<u>To review the Tor Bay Harbour Operational Moorings Policy</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Below Target	THARB43	<u>Influence decision making over the management measures of the new SAC in Torbay</u>	+	n/a	Yes	No	No			No (2/4)
On Target	THARB44	<u>Influence decision making over the location of Marine Conservation Zones</u>	+	n/a	Yes	Yes	Yes			Yes (2/4)
On Target	THARB51	<u>Lay seasonal 5-knot buoys & navigational marks</u>	+	n/a	Yes	n/a	n/a	n/a	Yes	Yes
Data not due	THARB59	<u>Agree the Tor Bay Harbour Authority Business Plan</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB60	<u>Produce an Asset Management Plan for the Business Unit</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB61	<u>Undertake Energy Audits at each enclosed harbour</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
Data not due	THARB62	<u>Set the Tor Bay Harbour Charges and Harbour Budget</u>	+	n/a	Yes	n/a	n/a	n/a		n/a
On Target	THARB64	<u>Set up an appropriate Audit Plan for Tor Bay Harbour Authority</u>	+	n/a	Yes	n/a	n/a	n/a	Yes	Yes

Printed by: James Bennett ext 7022

SPAR.net

Print Date: Wednesday, November 30, 2011 15:47

PIs/Projects 2011/12

Performance Indicators

Status	Code	Title	+/-	Prev Year End	Annual Target	Q1 Act	Q2 Act	Q3 Act	Q4 Act	Actual to Date
On Target	THARB65	<u>% of responses who believe Torbay Harbour Authority are properly managing safety in Torbay Harbour</u>	+	n/a	93.0%	n/a	n/a	n/a	95.9%	95.9%

Projects

Project Status	Code	Title	Project End	Last Review Date	Achieved	Missed	Arising
On Target	THARB63	<u>Analyse our visitor data and explore marketing opportunities</u>	31/03/2031 (due)	01/10/2011	Marketing opportunities are being explored with the English Riviera Tourism Company		
On Target	THARB15	<u>Annual audit/inspection from Trinity House</u>	31/12/2031 (due)	30/09/2011	Inspected by Trinity House on 29th June 2011 last audited on 8th February 2011.		
On Target	THARB41	<u>Business case for future service delivery options for Tor Bay Harbour Authority</u>	30/03/2012 (due)	01/09/2011	Commissioning of Tor Bay Harbour Authority supported by the Mayor & CEO		
On Target	THARB52	<u>Continue to encourage young people to engage in marine activities</u>	31/03/2031 (due)	01/09/2011	50% reduction in harbour charges for young people under 18 years. Foregone rent for youth groups with premises on the harbour estate.		
On Target	THARB56	<u>Contribute to tourism by working to support event organisers</u>	31/03/2031 (due)	01/09/2011	To the end of August - 49 maritime events supported in 2011.		
On Target	THARB54	<u>Deliver a "Port Masterplan" for Tor Bay Harbour</u>	31/03/2013 (due)	01/09/2011	Harbour Committee decision expected in December 2011		
On Target	THARB47	<u>Help to produce a Coastal Zone Management Plan in consultation with stakeholder groups</u>	31/03/2014 (due)	01/09/2011	Work commenced through a partnership with SeaTorbay		
On	THARB53	<u>Improve understanding of the work of the Harbour</u>	31/03/2031	01/09/2011	Talk given to the Royal Torbay Yacht Club on 11th March 2011.		

Printed by: James Bennett ext 7022

SPAR.net

Print Date: Wednesday, November 30, 2011 15:47

PIs/Projects 2011/12							
Projects							
Project Status	Code	Title	Project End	Last Review Date	Achieved	Missed	Arising
Target		<u>Authority through talks, boat trips, open days, etc</u>	(due)				
On Target	THARB48	<u>Investigate renewable energy projects for use on the harbour estate</u>	01/04/2013 (due)	01/09/2011	£48k has been earmarked from the Brixham Harbour reserve to fund a 10kw Photovoltaic solar energy system on the new fish market roof at Brixham.		
On Target	THARB30	<u>Manage the seasonal beach/harbour patrol craft</u>	31/10/2015 (due)	01/09/2011	Achieved under a reduced budget but with reduced hours on the water.		
On Target	THARB18	<u>Produce schedule of Maritime events</u>	31/03/2031 (due)	21/02/2011	Draft schedule was not uploaded on time but the final version was published on the 28th January 2011, ahead of schedule.		
On Hold	THARB20	<u>Replace chain mooring with pontoon berths in Torquays inner harbour</u>	03/06/2013 (due)	01/09/2011	Project target is now winter 2012/2013		
On Target	THARB31	<u>Review and improve the Safety Management System software</u>	29/03/2013 (due)	01/09/2011	Currently investigating bespoke software options		
No Data available	THARB24	<u>Review Equality Impact Assessments for Tor Bay Harbour Authority</u>	31/12/2011 (due)	30/11/2011 (overdue)			
On Target	THARB14	<u>Review visitor feed back forms</u>	31/03/2031 (due)	01/09/2011	Explanation given over "Drinking Water" signage but no other actions required at this time.		
On Target	THARB49	<u>Submit plans to improve passenger landing facilities at Torquay & Brixham</u>	29/03/2013 (due)	01/09/2011	Funding bid submitted by Transport Planning colleagues.		
Behind Target	THARB36	<u>Supply up to date/live weather and tidal data to the Tor Bay Harbour website</u>	30/03/2012 (due)	30/09/2011		Project delayed due to IT technical issues - end date extended to March 2012.	
Printed by: James Bennett ext 7022 SPAR.net Print Date: Wednesday, November 30, 2011 15:47							

PIs/Projects 2011/12

Projects							
Project Status	Code	Title	Project End	Last Review Date	Achieved	Missed	Arising
Behind Target	THARB50	<u>Support the development of a Maritime Centre of Excellence</u>	31/03/2012 (due)	30/11/2011		Discussions have resumed with the TDA and Visitor & Resident Services regarding a possible development at Broadsands Beach.	
On Target	THARB06	<u>To continue to work with relevant voluntary and/or community organisations</u>	31/03/2031 (due)	01/09/2011	New National Coastwatch station opened in Torquay in August 2011.		
On Target	TDAMS10	<u>To Encourage Harbour Masters to fully complete CPD records</u>	31/03/2031 (due)	01/09/2011	Harbour Masters are members of the UKHMA - CPD soon to be web based. Kevin Mowat working on Expert Panel to deliver National Occupational Standards for UK Harbour Masters.		
On Target	THARB07	<u>To hold quarterly meetings with harbour users and stakeholders</u>	31/03/2012 (due)	31/12/2010	Harbour Liaison Forum meetings held on 23rd & 24th November 2010		
On Target	THARB12	<u>To support and engage with Coastal Partnership - Sea Torbay</u>	31/03/2031 (due)	01/09/2011	Last Steering Group attended was 1st March 2011. Mayor briefed with Sea Torbay Chairman on 22nd August 2011.		
On Target	THARB57	<u>Work collaboratively with the English Riviera Tourism Company Ltd</u>	31/03/2031 (due)	01/10/2011	Currently engaged with the ERTC on a cruise ship initiative. Harbour Committee Chairman meets regularly with ERTC CEO and improved coverage of Paignton Harbour requested for 2012 English Riviera Tourism Guide.		
On Target	THARB58	<u>Work with the Economic Development Company (TDA) on marine & waterfront projects</u>	31/03/2031 (due)	01/10/2011	The new "Crab Quay House" restaurant in the new fish market complex - due to open Whitsun 2012. Working with TDA on development of MDL car park at Torquay harbour and exploring the options for a Watersports Centre at Broadsands Beach.		

PIs/Projects 2011/12

Projects							
Project Status	Code	Title	Project End	Last Review Date	Achieved	Missed	Arising
Behind Target	THARB55	<u>Working with stakeholders to investigate options to improve the manag of the new Fish Market complex</u>	29/03/2013 (due)	01/09/2011		Talks are ongoing with Brixham Trawler Agents but progress delayed while everyone settles into the new development.	

Printed by: James Bennett ext 7022

SPAR.net

Print Date: Wednesday, November 30, 2011 15:47