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APPENDIX B TO REPORT Env/119/03

SUMMARY OF ISSUES TO BE ADDRESSED WITHIN THE PROJECT PLAN

. A review and evaluation of alternative options for enforcement of on & off-street

parking.

Confirmation of the selection of the appropriate enforcement option and
identification of resources required for implementation and service delivery

Formation of project management team and agree reporting process

Review and inspection of existing Traffic Orders ( currently 1,713 individual Traffic
Order items)

. Legal implications/ appeals and adjudication

Identification of localised parking issues and possible solutions
Public Consultation

Consideration of transfer of responsibilities as appropriate
Identification of existing on street parking patterns
Identification of on street parking enforcement ‘hot spots’
Identification of locations for on street Permitted Parking Areas
Residents Parking schemes

Identification of future developments and associated parking requirements over the
next Syrs & 10yrs

Action new TRO’s as required including provision of signs and lines
Co ordination of on & off Street parking policy and management
Application to the Secretary of State for additional powers

Potential recruitment of additional resources

Procurement of additional equipment

IT systems

Implementation of enforcement

Maintenance and review of service delivery



