
S.D.L.R – Revised Scheme Costs 
 

º Members will note from the table below that cost estimates and spending 
programme have been updated as set out in Table 1 below: 
 
Table 1 
 

SCHEME COST SUMMARY 
£m Scheme Costs As Per January 

Expression of Interest 
Latest Cost Estimate of 

Proposed Scheme 

LA contribution 33.311 33.920 

Third Party Contribution 0 0 
DfT Funding Contribution 75.000 76.391 

TOTAL 108.311 110.311 
Latest Estimate of the funding profile for the scheme you expect to bid for in September: 
Assume that no Dft funding will be available before 2101/13 

Please specify all third party (contributor(s) listing each one on a separate line 
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% Total 

LA contribution Devon CC  0.45 2.50 2.80 2.50 4.40 4.30 0 16.95 15.35 

LA contribution Torbay C   0.45 2.50 2.80 2.50 4.40 4.30 0 16.95 15.35 

Third Party contribution 
(a) (Name) 
(b) (Name) 
(c) (Name) 

          

Dft funding requested  5.0 26.4 25.0 20.0 0 0 76.4 69.30 

TOTAL 0 0.9 10.0 32.0 30.0 28.8 8.6 0 110.3  

 
 

º It should be understood, however, that the scheme and associated costs 
and contributions may modify in small ways in response to the current 
consultation exercise and neither the DfT contribution nor the precise cost to the 
Council can be fixed with certainty at this time.  
 
º These figures do not change recommendations 2.1 – 2.2 in the report, in 
that the Council is asked to authorise a final £11.5m of prudential borrowing, 
bringing the total in the order of £17-18m of borrowing. 
 
 
Les Crump, Executive Head 
Spatial Planning  


