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We enclose copies of the following documents
Issue date

Client day 16124(21|128|119|24(25|24]22|11|12]|30]|14(24|01]|08| 24
Linden h month 01]01{02(02|03|/03]03|04[05(06|06|06]|07|07|08|09] 10

inden homes year 14114141414 (14| 14| 14| 14|14 (14| 14| 14| 14| 14| 14| 14
description number amendments
Proposed Drainage Strategy 100 /| A
Engineering Layout Sheet 1 10| / | A B|C D E|F|G]|6 H|J
Engineering Layout Sheet 2 1" /71 A B|C D E|F|G]|6 H
Engineering Layout Sheet 3 12 /| A B|C D E|E F
Engineering Layout Sheet 7 116 / A B
Phase 1 Long Sections Sheet 1 of 5 120 /7 | A B C D E|F
Phase 1 Long Sections Sheet 2 of 5 121 / | / A B c D
Phase 1 Long Sections Sheet 3 of 5 122 /
Phase 1 Long Sections Sheet 4 of 5 123 /
Phase 1 Long Sections Sheet 5 of 5 124 /
Surface Finishes 130 /|A|B]|C DI|E|F G H
Kerb Layout 131 A B|C D E
Proposed Road Levels 140 /
Phase 1 Proposed Road Levels 141 / A B B
Highway Construction Details Sheet 1 150 /7 | A B cC|D E E
Highway Construction Details Sheet 2 1511 / | A B cC|D E E
Drive Construction Details 152 / | /
distribution and office destination no of copies
TT Pumps
Lee Cawse Linden Homes 1111111 f1]1 11111 f1]1]1]1
6raeme Fuell Linden Homes 1
Daniel Smith Strede Treglown 1{1
David Dunn Dunnmarino 111]11]1
Mark Rowett - CB Exeter 1
South West Water 1 1
Torbay Council 1 1 1
Sarah France-Williams Linden Homes 1
Phiilip Jones 1
Scheme Preliminary Measure Tender Bill Co-ord Status T|T|IP|P|P|P]P|[CmlI]|Cm|Cm|[Cm|Cm|Cm|Cm|Cm]|Cm
Construction LA Comment Information Floppydisc Format E|E|E|E|E|E|E|Ccd|E|JE|E|E|E|E|E]E]|C
Zipdisc Compactdisc Paper Fax E-mail Extranet 38/00




